Annex 8

|Indicative schedule of the Bratislava Sef-Governing Region involvement into the OPBR implementation

Process

Subject

Indicative time schedule of the Bratislava Sef-Governing Region involvement into the OPBR implementation

February March

April May

June July

August September

October

November

December

Meetings of the working groups

working groups for OPBR, Programme Manual, Internal manual and etc

[MA + 1BMA

Analysis of IBMA needs

discusion on the final repori MA -

elaboration of the results at MA + IBMA MA !
Internal manual of the procedures IBMA for OPBR

Internal manual of the IBMA procedures - version 1.C IBMA -

Internal manual of the IBMA procedures - version 1.1 IBMA

1. phase of the system audit MF SR - manual modificatior

MA + IBMA + auditor

Internal manual of the IBMA procedures - version 1.2

IBMA

2. phase of the system audit on MF SR - manual modificatior

MA + IBMA + auditor

3. phase - final statement of auditu MF Sk

auditor

Internal manual of the IBMA procedures - version approved by the system audi MA + IBMA + auditor —
Adjustment of the organisational structure of Bratislava Self-Governing regior IBMA —
Administrative IBMA capacities

MA meetings on the IBMA administrative capacities MA + IBMA

Staff recruitment IBMA —
Training and testing the administrative capacities IBMA MA + IBMA —
Certificated minimal admin. capacity IBMA IBMA —
Delegation of the competencies to IBMA

Preparation and discussion to the agreement proposa MA + IBMA

Approving and signature of the agreemen MA + IBMA

Thematic delegating the competencies to IBMA

Publicity and information MA + IBMA —
Accepting the applications MA + IBMA —
Evaluation of the applications MA + IBMA —
Financing the projects MA + IBMA ependance to the implementatione - estimation for march 24—

Note : stated schedule expects finishing the negotiation process in a month of november 2007, OPBR approval of the OPBR within december 2007

publicity and information/

accepting and evaluation/

Estimated beginning of the implementation of the measures according to the activities announcing the calls for financing/ operations control monitoring
processes control
proposals
Regeneration of the settlements January 2008 March 2008 July 2008 September 2008
Regional and urban public transport February 2008 March 2008 July 2008 September 2008




