
Annex 8

working groups for OPBR, Programme Manual, Internal manual and etc MA + IBMA →

discusion on the final report MA 
elaboration of the results at MA + IBMA MA 

Internal manual of the IBMA procedures - version 1.0 IBMA
Internal manual of the IBMA procedures - version 1.1 IBMA
1. phase of the system audit MF SR - manual modification MA + IBMA + auditor
Internal manual of the IBMA procedures - version 1.2 IBMA
2. phase of the system audit on MF SR - manual modification MA + IBMA + auditor
3. phase - final statement of  auditu MF SR auditor
Internal manual of the IBMA procedures - version approved by the system audi MA + IBMA + auditor →
Adjustment of the organisational structure of Bratislava Self-Governing region IBMA →

MA meetings on the IBMA administrative capacities MA + IBMA
Staff recruitment IBMA →
Training and testing the administrative capacities IBMA MA + IBMA →
Certificated minimal admin. capacity IBMA IBMA →

Preparation and discussion to the agreement proposa MA + IBMA
Approving and signature of the agreement MA + IBMA

Publicity and information MA + IBMA →
Accepting the applications MA + IBMA →
Evaluation of the applications MA + IBMA →
Financing the projects MA + IBMA →

 

September 2008Regional and urban public transport February 2008 March 2008 July 2008

Indicative schedule of the Bratislava Sef-Governing Region involvement into the OPBR implementation

Estimated beginning of the implementation of the measures according  to the activities

Regeneration of the settlements January 2008 March 2008 July 2008 September 2008

accepting  and evaluation/  
processes control financing/ operations control monitoring

publicity and information/ 
announcing the calls for 

proposals

Thematic delegating the competencies to IBMA

ependance to the implementatione - estimation for march 2

Note : stated schedule expects finishing the negotiation process in  a month of november 2007, OPBR approval  of the OPBR within december 2007

Meetings of the working groups
February JulyProcess April June

Delegation of the competencies to IBMA

Subject August

Internal manual of the procedures IBMA for OPBR

May

Analysis of IBMA  needs

Indicative time schedule of the Bratislava Sef-Governing Region involvement into the OPBR implementation

Administrative IBMA capacities

March OctoberSeptember November December


